

Annual Progress Report of NGO Partner (Prarambha) on Commons

I. General Information

Annual Progress Report for June 2020 to March 2021	Name of the NGO Partner:	MoU Period	
	Prarambha	June-2020 to May-2021	
Major Milestones to be reached through the Project			
Metrics	No. of Villages	Area in Ac	Individuals
	146	30710	

2. Progress and Plans

NOTE:

Major progress made as per the planned activities

2.1. Progress against Outputs listed in the MoU and Plans:

S.No	Outputs	Prarambha		Plans for Apr-June 2021
		Target	Progress till Mar 2021	
1	Formation of Habitation Level GPAS and preparation of Byelaws (No. of Habitations)	146	146	0
2	Habitation Survey (Nos.)	146	146	0
3	Mapping of Commons Lands in Acres	30710	30710	0
4	Submitting applications from thee GPAS to GP to recognize the GPAS as NRM functional sub Committee of GP	146	116	30
5	No. of GPAS recognized by GP as Sub Committee of GP	146	34	112
6	GP Application to the Gram Panchayat requesting to enter Commons Lands in GP Asset Register	146	112	34
7	Extent of Commons entered in GP Asset Register	146	0	0
8	Preparation of Commons Restoration Plans using CLART and submitting to GP for integration into the plans of respective GPs (No. Of GPs and No. Of Habitations)	73	72	1
9	Facilitation implementation of Restoration Plans in coordination with MGNREGS Teams	146	50	96

2.2. Progress against Major Activates and Plans – Annexure to Annual Progress Report for June 2020 - Mar 2021.

Sl. No	Activity	Units	Annual Target	Progress up to -31 Mar 2021	Plans for Apr-2021 to June 2021
1	Habitation Survey	No of villages	146	146	0
2	Population / Individuals covered	Total Population	290751	290751	0
3	Commons Land Mapping (No. of Villages)	No. of Villages	146	146	0
4	Commons Land Mapped (Area in Ac)	Area in Ac	12433	12433	0
5	Formation of GPAS and Evolving Byelaws	No. of Villages	146	146	0
6	Training of GPAS Members on Commons, Governance and Management	No. of Villages	146	81	65
7	Submission of Application to GP to recognize GPAS as NRM Functional Sub Committee of the GP	No. of Villages	146	116	30
8	GP Recognizing GPAS as NRM Functional Sub Committee	No. of Villages	146	34	112
9	Submission of Application for entry of Commons into GP Asset Register (No. of Villages)	No. of Villages	146	112	34
10	Entry of Commons Land into GP Asset Register (No. of GPs)	No. of GPs	73	0	0
11	Entry of Commons Land into GP Asset Register (Area in Ac)	Area in Ac	30710	0	30710
12	Preparation of Restoration Plan using CLART for Commons Land	No. of Villages	146	145	1
13	Area (Ac) for which Restoration Plan was submitted	Area in Ac	30710	30041	669

14	Submission of Restoration Plan to Gram Panchayat	No. of Villages	146	121	25
15	MGNREGS Team prepares estimate, incorporated in Plan and approved	No. of GPs	73	34	39
16	No of Villages where MGNREGS Work in progress in Commons lands	No. of Villages	146	50	96
17	Amount Leveraged from MGNREGS for works in Commons-Land and Water Bodies	Total amount	12000000 0	10654105 4	22800536

3. Major developments / Achievements during the Year (June 2020- March 2021):



Staff Training

We had recruited 7 Community organizers, 7 GP organizers and 2 Project Coordinators. The basic training was provided on 4th and 5th July by FES-PRARAMBHA on Commons development, Capacity Building for the staff, Community Mobilisation and introducing stakeholder responsibility, how the Commons will support for livelihood.

Two days training from FES

Major Achievement from June to March 2021

Commons land mapping was carried out in 8 blocks of Raichur and Koppal districts in 146 habitations. Deodurga, Raichur, Lingasugur, Manvi and Raichur blocks were covered from Raichur district and Kanakagiri, Kustagi and Yelburga blocks were covered from Koppal District. Commons land were demarcated.

3.1 Major developments / achievements

Commons Land Mapping

1. Raichur District - Total extent mapped is 8658.2 Ha which is equivalent to 21385.75 Acres.
2. Koppal District - Total extent mapped is 3743.41 Ha which is equivalent to 9246.22 Acres.
3. Training to the Community organizers, staff training on DPR preparation, taluka level workshops and GPAS trainings were conducted.



4. **Trainings:** GPAS training at Chitrana village. 1st phase training has been conducted in 80 villages out of 146 villages.



CLTS Training from Field coordinator

5. CLART training has been conducted at Hussenpur village in Manvi taluka.

6. Total 11 members participated to get the understanding of CLART, its usage and identification of the work which they need to carry out for Commons development.

4. 1. Trainings Conducted during the Year 2020-21: Partner Staff / UVAS Leaders / GP Leaders Government Staff, etc.

GP/Taluka panchayat members, and Raichur and Manvi Government Nodal officers' meetings were completed in their respective blocks.

4.2. Trainings/Workshops Planned for next Year.

Next year, all the GP president and vice presidents, and all other nodal officers' meetings should be completed within the stipulated time.

4.3. Details of events and number of participants attended in Commons week Celebration and Children day Celebration:

Special Event: World water day event was organized in 4 blocks of Raichur and 2 blocks of Koppal district.

International Commons week: This Programme was held in 35 villages, with 26 villages of Raichur district and 9 villages of Koppal district with creating awareness on Commons, and its importance, and value for Commons. 775 members from both districts participated in this occasion.

International Commons week



Raichur Block Sultanpur Village, J. Venktapur Gram Panchayat,



Chikkawadrakal Village, Gouripur Gram Panchayat, Kanakagiri Block

Raichur & Koppal District International Commons Week Days Programme 2020-21

SL No	Name of the District	Name of the Taluk	Name of the GP	Name of the Village	Date	Male	Female	Total
	Raichur	5	19	26	0	401	117	518
	Koppal	3	7	9	0	214	43	257
		8	26	35	0	615	160	775

World Water days.



Potapur Village, Hire Hanagi Gram Panchayat



Chikmadinal Village, Chikmadinal Gram Panchayat

On this occasion, 299 male GPAS members and 120 female GPAS members participated to understand the importance of water, and how water will generate resources in Commons, how Commons can be used for water harvesting for increasing the water level in the land.

World Water Day Program Report FES- Prarambha Raichur 22-03-2021								
Sl. No	Date	Name of the Taluk	Gram Panchayat	Name of Village	Participants			Remarks
##	##	##	##		Male	Female	Total	##
1	22.03.2021	Devadurga	Mundaragi	Mundaragi	22	0	22	
2	22.03.2021	Lingsugur	Goudur	Goudur	51	0	51	
3	22.03.2021	Sirwar	Hire Hanagi	Potapur	71	41	112	
4	22.03.2021	Raichur	Kalmala	Kalmala	56	39	95	
5	22.03.2021	Kanakagiri	Basirihal	Basiral	33	31	64	
6	22.03.2021	Kanakagiri	Chikkamadinal	Chikkamadinal	66	9	75	
Total :-					299	120	419	

5. Special Meetings.

Special training has been organized on August 26 and 27 for 2 days, for community organizer and Gram Panchayat organizer to orient them about the Commons project in detail. Two resource persons from the project of FES participated. During this time, we had visited 1 village to understand about the Commons and how we need to keep the activities in continuity for protection and its development.



Koppal GPAS Members



Raichur GPAS Members

**5.1 Any special meetings convened in the Quarter at Village / GP / Taluk / District Level?
If yes, share the details?**

MGNREGA Technical assistant Staff training conducted on 3rd October. It was requested by C.E.O ZP office.



Technical Asst. Training in Raichur on CLART

ZP Raichur has asked us to orient the new Tech. Assistants who are recruited recently for MGNREGA programme implementation. The project in charge of FES-Prarambha, has given an orientation on CLART and how the Commons can be developed by accessing MGNREGA funds for this.

5.2. Plans for the next Year:

The next year's plan will be to provide training to all 146 villages' GPAS representatives and members, and conducting a taluka level workshop for the members who are in key roles at the GP, TP and Tashildar will be covered in the coming training.

6. Any Orders / Letters received from Government / Submitted to Government pertaining to The Project during the quarter?

No letter has been issued during this lockdown period because of Covid-19.

7. Any resources mobilized from Government Departments / Any other Donor / Project for the Villages where Commons Projects are being implemented during the Quarter and Plans if any for the next Quarter.

During this Quarter, Raichur and Koppal have been mobilized with the resources for Trenches in Commons worth of Rs. 10.65 crores, to work in Commons of both districts. In Raichur Block, Rs 7,500 has been spent on a total of 50 members, which attended this workshop on Commons development.

8. Visit of FES Team Members: Team Members who visited; Purpose of the visit; specific Issues discussed if any during the quarter?

During this Quarter, on 23rd March, Mr. Raghavendra visited Devadurga office and discussed with staff and reviewed the progress of the programme in detail. He has given inputs about how to maintain the record for documentation.

On the visit of March 24th for monitoring of the project, Mr. Raghavendra visited the sites along with shivagini, Raichur Taluka co-ordinators. He discussed with GPAS members and GP presidents about the Commons, and roles and responsibilities of the elected representatives.

Secondly, he visited another GP Of Kalamala, he discussed with PDOs, and visited Commons work to see the Trenches of the Commons, and provided some clarity about the responsibility of the protection of these assets.

On 25th March, He visited Koppal and met all the Koppal district co-ordinators, and reviewed the programme in detail and reviewed the documentation, and suggested the maintenance of the record.

In the afternoon, he looked at the accounts at Kanakagiri campus and travelled back to Bangalore.

9. Any other information which Partner would like to share and support / clarifications required if any from FES:

It could be on operational issues which are hindering the progress of the Project

- ❖ The block co-ordinators are not able to operate all the 23 to 30 villages, since these villages are at different locations with distance up to 30 to 35 kms and have minimum support for travel allowance.
- ❖ Since staff of PRARAMBHA who are having experiences of formation of labour groups and PPR (Private Property Groups) groups in the MGNREGA program and Natural Resource Management in Raichur district makes things easier for them to work on the Commons.
- ❖ The support of FES and its workshop at district level made some impact on getting support from them.
- ❖ The villages which are completed with CLM/CLART plan require minimum support which is very require to develop DAP to complete the development of Commons.